
RESOLUTION NO. 2006-25 

A RESOLUTION OF THE LODl CITY COUNCIL AUTHORIZING 
THE CITY MANAGER TO EXECUTE CONTRACT CHANGE 

ORDER FOR THE PURCHASE AND INSTALLATION OF SLIDE 
GATES AND ASSOCIATED WORK IN THE HEAD GATE 

STRUCTURE AT THE WHITE SLOUGH WATER POLLUTION 
CONTROL FACILITY, AND FURTHER APPROPRIATING FUNDS .................................................................. _________________-______________________-------------------------- 

WHEREAS, Lodi Municipal Code 53.20.070 authorizes dispensing with bids for 
purchases of supplies, services, or equipment when it is in the best interest of the City to 
do so; and 

WHEREAS, the existing domestic influent gate has been in service since 1966, 
and the existing industrial waste gate has been in service since 1989. The influent 
water has deteriorated the existing gates and surrounding concrete wall surfaces; and 

WHEREAS, the gates are in need of replacement because they control all flow 
into the wastewater plant; and 

WHEREAS, staff recommends a Contract Change Order with Western Water 
Constructors, Inc., of Santa Rosa, for the purchase and installation of two new slide 
gates and associated concrete wall cleaning and repair in the head gate structure at the 
White Slough Water Pollution Control Facility; and 

WHEREAS, this change order replaces the existing gates and removes the 
deteriorated concrete wall surface to allow the application of an elastomeric 
polyurethane sealant to protect the concrete wall surfaces within the headworks. Proper 
functioning of these gates is necessary for the operation of the facility and most 
importantly for the Phase 3 improvements, which are currently in design; and 

WHEREAS, the Phase 3 work will include replacement of downstream 
components in the head works. Influent flows will need to be controlled to allow the 
Phase 3 work to take place. Replacing the gates now will allow proper control of the 
influent water during Phase 3; and 

WHEREAS, staff recommends using Western Water Constructors, Inc. to 
perform the work included in this change order because it is under contract for the 
Phase 2 improvements, as well as the back-up power generator installation, which is 
scheduled to take place in March. The slide gate work will coincide with the generator 
installation. The change order cost is $260,670; and 

WHEREAS, staff further recommends appropriating $275,000, which includes 
contingency funds in case unknown cofiditions are discovered during the actual 
installation. The change order costs have been reviewed by City staff and our design 
engineers, West Yost & Associates. 



NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council hereby 
authorizes the City Manager to execute a contract change order with Western Water 
Constructors, Inc., of Santa Rosa, for the purchase and installation of two new slide 
gates and associated concrete wall cleaning and repair in the head gate structure at the 
White Slough Water Pollution Control Facility; and 

BE IT FURTHER RESOLVED that the Lodi City Council does hereby appropriate 
funds in the amount of $275,000, which includes contingency funds, for the Change 
Order for the White Slough Water Pollution Control Facility from the 2004 Certificate of 
Participation. 

Dated: February 15, 2006 .................................................................. .................................................................. 

I hereby certify that Resolution No. 2006-25 was passed and adopted by the City 
Council of the City of Lodi in a regular meeting held February 15, 2006, by the following 
vote: 

AYES: COUNCIL MEMBERS - Beckman, Hansen, Johnson, Mounce, 
and Mayor Hitchcock 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

SUSAN J. BLACKSTON 
City Clerk 

2006-25 


